Grantee: State of Montana
Grant: B-08-DN-30-0001
October 1, 2009 thru December 31, 2009 Performance Report



Grant Number:
B-08-ON-30-0001

Grantee Name:
State of Montana

Grant Amount;:
$19,600,000.00

Grant Status:
Active

Submitted By:
No Submitter Found

Disasters:

Declaration Number
NSP

Plan Description:

Recovery Needs:

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Submitted - Await for Review

This Report Period
N/A

N/A

$576,727.27
$1,316,727.27
$436,727.27
$7,000,000.00

$0.00

$0.00

- To Date
$19,046,706.17

$19,046,706.17
$576,727.27
$1.416,727.27
$436,727.27
$7,000,000.00
$0.00

$0.00



Progress Toward Required Numeric Targets

Requirement Required To Date
Minimum Overall Benefit Percentage $99.99 $30.30
Minimum Non-Federal Match $0.00 §7,000,000.00
Limit on Public Services $2,940,000.00 $0.00
Limit on Admin/Planning $1,860,000.00 $0.00
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Activities underway to acquire single family and multi family properties for new construction or rehabilitation to make
properites available for purchase or rent to LMMI households.

Cue to the performance based system, established in the Montana Annual Action Plan Amendment, the MDOC NSP
program has not firmly awarded a set grant amount to an approved grantee through an initial contract between
MDOC and the grantee. Instead the contract signed between the grantee and MDOC establishes the NSP eligible
activities to be carried out and the necessary start up conditions such as environmental review and agreements with
subrecipients to be completed. The NSP funds are firmly committed or awarded to grantees through a contract
amendment once the grantee has found foreclosed properties to purchase. Once verification of all of the pre-
acquisition documents have been recieved the contract amendment is executed establishing a firm NSP award of
funds that can be obligated and expended on the specific property. The creation of the performance based system
was to encourage the expediant obligation and expediture of NSP funds within the established obligation and
expediture timeframes of the NSP program. Thus far the program has been obligating and expending funds in
eligible areas of greatest need and anticipates purchasing 15 or more foreclosed properties during the next reporting
period.

Most of the approved grantees were just finishing the environmental review process and other start up conditions
and will be able to purchase foreclosed praperties in February 2010,

Project Summary

Project #, Project Title This Report Period To Date
Project Funds Program Funds  Project Funds  Program Funds
Budgeted Drawdown Budgeted Drawdown
607000- SA, State Administration $0.00 $140,000.00 $980,000.00 $140,000.00
607000- SGA, Sub Grantee Admin $0.00 $0.00 $980,000.00 $0.00
9999, Restricted Balance $0.00 $0.00 $0.00 $0.00
Anaconda Deer Lodge, Single Family Foreclosad $0.00 $0.00 $0.00 $0.00
Billings, Single Family Foreclosed $0.00 $0.00 $0.00 $0.00
Bucket, Bucket Project $16,654,000.00 $0.00 $16,654,000.00 $0.00

Gallatin County, Mutli Family Foreclosed 30.00 $0.00 $0.00 $0.00



Great Falls, Single Family Foreclosed
Kalispell, Single Family Foreclosed
Missoula, Multi Family Foreclosed
Pondera, Single Family Foreclosed

Salish Kootenai, Single Family Foreclosed

Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Anaconda Deer Lodge
Projected Start Date:
02/01/2010

National Objective:
NSF Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

ADLC 1
acquisition

acquisition of foreclosed scattered site single family homes

Location Description:

$576,000.00
$0.00
$0.00
$250,000.00
$0.00

$436,727.27
$0.00
$0.00
$0.00
$0.00

Activity Status:

Under Way
Project Title:

Single Family Foreclosed
Projected End Date:

07/31/2013

$736,000.00
$0.00
$0.00
$250,000.00
$0.00

Responsible Organization:

Anaconda Deer Lodge County

Oct 1 thru Dec 31, 2009

Scattered Site single family foreclosed homes in eastern portion of cily of Anaconda Mt

Activity Progress Narrative:

Environmental underway, startup conditions underway

Acquistion anticipated March 2010
Performance Measures
# of Properties

# of housing units

# of buildings {non-residential)

Low

This Report Period

0
0
0

Mod

Total

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$436,727.27
$0.00
$0.00
$0.00
$0.00

To Date
$300,000.00
$300,000.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0

Mod
0/

00
0/

Total
0/3

0/3
0/0



# of Households benefitting

# of Parsons benefitting

# of Permanent Jobs Created
# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarity

o o o o o O 9

Total acquisition compansation to

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

o o o o o o o

o o o o o o O

0N
on
0/0
0/0
0/0
0/0
0/Q

0/2
0/2
0/0
0/0
0/0
0/0
0/0

0
0f3
0i0
0/0
0/0
0
0/0

Amount




Grantee Activity Number: ADLC 2

Activity Title: rehabilitation

Activitiy Category: Activity Status:
Rehabilitalion/reconsiruction of residential structures Under Way
Project Number: Project Title:

Anaconda Deer Lodge
Projected Start Date:
03/01/2010

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Tota! COBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended COBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

rehabilitation of acquired single family homes

Location Description:

Single Family Foreclosed
Projected End Date:
07/31/2013

Responsible Organization:
Anaconda Deer Lodge County

Oct 1 thru Dec 31, 2009
N/A

NIA
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

scattered site single family foreclosed homes in eastem portion in City of Anaconda MT

Activity Progress Narrative:
Rehabilitation anticipated to begin March 2010

Performance Measures

This Report Period
Mod

Low
# of Properties 0
# of housing units 0
# of Households benefitting 1]

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

0
0
0

Total Low
0 0/0
0 ’ 0/
0 0N

To Date
$200,000.00
$200,000.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Mod Total
0/o 0/3
0/0 013
0/2 073



Other Funding Sources Amount
No Other Funding Scurcas Found

Total Other Funding Sources

Grantee Activity Number: Blllings 1

Activity Title: Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Billings Single Family Foreclosed

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Billings

Qverall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from Al Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of scattered site single family foreclosed homes

Location Description:

Scattered site foreclosed single family homes within Gity limits of Billings MT

Activity Progress Narrative:

Environmental underway, Start up conditions underway

Acquisition anticipated to begin February 2010

Performance Measures

# of Properties

# of housing units

# of bulldings (non-residential)
# of Households benefitting

# of Persons benefitting

# of Permanent Jobs Created

This Repaort Period

Low

o a o o o o

Mod

o o o O o O

Total

o o o o o <o

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$1,000,000.00
$1,000,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0
010
0/2
072
00

Mad
0/0

0/o
0/0
0/4
0i4
0/0

Total
/6

06
0/0
0f6
0/6
0/0



# of Parcels acquired by
# of Parcels acquired by admin

# of Parcels acquired voluntarily

o o 9 o

Total acquisition compansation to

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

o o O o

o O o o

0/0
0/0
0i0
Q/0

0/0
0/0
0/0
0/0

0/0
0/0
0/6
00

Amount




Grantee Activity Number: Billings 2

Activity Title: Rehabilitation

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Billings Single Family Foreclosed
Projected Start Date: Projected End Date:

03/01/2010 0713172013

National Objective: Responsible Organization:
NSP Only - LMMI City of Billings

Cverall Oct 1 thru Dec 31, 2009

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program income Received

Program Income Drawdown

Activity Description:

rehabilitation of acquired single family foreclosed properties

Location Description:

scattered site single family homes within city limits of Billings MT

Activity Progress Narrative:
Rehabilitation anticipated to begin February 2010

Performance Measures
This Report Period

Low Mod
# of Propertles 0 0
# of housing units 0 [¢]
# of Households benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

N/A

NiA
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$182,537.00

$182,537.00
$0.00
$0.00
$0.00
$0.00
§0.00
$0.00

Gumuilative Actual Total / Expected

Total Low
0 0/
0 0/0
0 0/2

Med Total
0/0 06
0/0 016
014 016



Other Funding Sources Amount
No Cther Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Gallatin 1

Activity Title: Gallatin Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Gallatin County Mutli Family Foreclosed

Projected Start Date: Projected End Date:
01/01/2010 07/01/2013

National Objective: Responsible Organization:

NSP Only - LMMI Gallatin County

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources NIA $2,848,632.32
Total CDBG Program Funds Budgeted N/A $2,848,632.32
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program income Drawdown $0.00 $0.00

Activity Description:

Acqguire 1 foreclosed exisiting stucture 23 units and foreclosed vacant land; resale of units will be to LMMI individuals for
homeownership. Vacant land will be used for new construction of secondary Gallatin aclivity.

Location Description:
244 Cottonwood Road, Bozeman MT 59718

Activity Progress Narrative:

Environmental and start up conditions completed

Acquisition planned for February 2, 2010

Performance Measures

# of Properties

# of housing units

# of buildings {non-residentiat)
# of Households benefitting

# of Persons benefitting

# of Permanent Jobs Creatad

This Report Period

Low

o o O O 9O o

Mod

o O o0 @ o O

Total Low
0/0

Q/0
0/0
0/0
0M14
0/0

o o o o o o

Mod
0/0

0/0
0/0
0/0
019
0/0

Cumulative Actual Total / Expected

Total
on

0123
00
0723
0/23
0/0



# of Parcels acquired by 0 0

# of Parcels acquired by admin 0 0

# of Parcels acquired voluntarily 0 0

Total acquisition compensation to 0 0
Activity Locations

Address City

244 Cottonwood Road Bozeman

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Qther Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

o o O O

0/0
0/0
0/0
0/0

State
NA

0/0
0/0
0
010

0/0
010
on
010

Zin
59518

Amourt




Grantee Activity Number: Gallatin 2

Activity Title: New construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
Gallatin County Mutli Family Foreclosed

Projected Start Date: Projected End Date:
02/01/2010 07/31/2013

National Objective: Responsible Crganization:
NSP Only - tMMI Gallatin County

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $4,158,829.68
Total CDBG Program Funds Budgeted N/A $4,158,829.68
Program Funds Drawdown $0.00 $0.00
Obligated COBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

New construction - 2 residential buildings, one containing 36 units, second containing 24 units. Units will be sold to LMMI
individuals as homeownership. Construction includes site work, infrastructure, landscaping and building.

Current activities listed in QPR

Location Description:

244 Cottonwood Road, Bozeman MT 59718

Activity Progress Narrative:

Acquisilion Feburary 2, 2010
New Construction anticipated to begin June 2010
Procurement underway

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/50
# of Households benefitting 0 0 0 0/30 0/20 0/50
Activity Locations
Address City State Zip
244 Cottonwood Rd Bozeman NA 59518

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources

Amount
No Other Funding Sources Found
Total Other Funding Sources
Grantee Activity Number: Great Falls 1
Activity Title: Great Falls Acquisition
Activitiy Category: Activity Status:
Acquisition - general Under Way
Project Number: Project Title:
Great Falls Single Family Foreclosed
Projected Start Date: Projected End Date:
08/31/2009 07/01/2013
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Great Falls
Qverall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $544,893.17
Total CDBG Program Funds Budgeted N/A $544,893.17
Program Funds Drawdown $436,727.27 $436,727.27
Obligated CDBG DR Funds $436,727.27 $436,727.27
Expended CDBG DR Funds $436,727.27 $436,727.27
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Purchase foreclosed properties to rehab and resell to Low to moderate, middle income households {50-120% AMI).

Location Description:

#1 - 710 42A Street North Great Falls MT - 72,253.77
#2 -1326 5th Ave South Greal Falls MT - 107,166.00

#3 - 736 26 Ave NE Great Falis - 117,161.47
#4 - 739 33B Ave NE Great Falls - 140,146.03

#5 - 421 Deerfield Ct - 108,165.90

Activity Progress Narrative:

Environmental - completed
Start up conditions - completed

Site specific activities - 710 42A St N: purchased, rehab underway

1326 th Ave South: purchased, rehab planned, contractor procurement underway
736 26th Ave NE: purchased, rehab planned, contractor procurement underway
739 33B Ave NE: purchased, rehab planned, contractor procurement underway
421 Deerfield CT: purchased, rehab planned, contractor procurement underway
4126 3rd Ave Se: proposed for purchase

Performance Measures
This Report Period
Low Mod Total

Cumuiative Actual Total / Expected

Low

Mod

Total



# of Properties 0 0 5 0/0 0/0 6/5
# of housing units 0 0 5 0/0 0/0 6/5
# of Households benefitting 2 3 5 32 313 6/5
# of Parcels acquired voluntarily o 0 5 0/0 0/0 6/5
Activity Locations

Address City State Zip

710 42A Strest North Greal Falls NA 59405
1326 5th Avenue South Great Falls NA 58405
739 33B Ave NE Great Falls NA 59404-
421 Deerfield Ct Great Falls NA 59405
736 26th Ave NE Great Falls NA 59404-
Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Scurces Amount

No Cther Funding Sources Found
Total Other Funding Sources




Grantee Activity Number: Great Falls 2

Activity Title: Rehab Great Falls

Activitly Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Greal Falls . Single Family Foreclosed

Projected Start Date: Projected End Date:

08/31£2009 07/31/2010

National Objective: Responsible Organization:

NSP Qnly - LH - 25% Set-Aside City of Great Falls

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $129,814.00
Total CDBG Program Funds Budgeted N/A $129,814.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehab of foreclosed unil in order to sell home to qualified low income (50% AM!) home purchaser

Location Description:
710 42A St N Greal Falls MT

Activity Progress Narrative:

710 42A St N - rehab underway
all other addresses rehab procurement underway

Performance Measures
This Report Period

Low Mod
# of Properties 0 0
# of housing units 0 0
# of Households benefitting 1 0
Activity Locations
Address City
7T1042A 8tN Great Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total Low Mod Total
1 0/0 0/0 1"
1 010 0/0 11
1 1M 0/0 i1
State Zip
NA 59404



Other Funding Sources

Amaunt
No Other Funding Sources Found
Total Other Funding Sources
Grantee Activity Number: Great Falls 3 -
Activity Title: Great Falls Financing
Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way
Project Number: Project Title:
Great Falls Single Family Foraclosed
Projected Start Date: Projected End Date:
11118/2009 07/30/2013
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Great Falls
Overall Oct 1 thru Dec 21, 2009 To Date
Total Projected Budget from All Sources NIA $150,000.00
Total CDBG Program Funds Budgeted N/A $150,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Financing Mechanism for households at 50% AMI

Location Description:

710 A 42nd Street

1326 5th Ave

Activity Progress Narrative:

Resale anticipated January 2010, financing will be provided to homeowner

Performance Measures
This Report Period

Low Mod Total
# of Households benefitting 1 4] 1
Activity Locations
Address City
70 42A St N Great Falls

Cumulative Actual Total / Expected

Low
112

State
NA

Mod Total
0/0 112

Zip
59404



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Gther Funding Sources Amount
No Other Funding Sources Found

Total Cther Funding Sources

Grantee Activity Number: Kalispell 1

Activity Title: ' Acquisition
Activitiy Category: Activity Status:
Acquisition - general Under Way

Project Number: Project Title:

Kalispell Single Family Foreclosed

Projected Start Date: Projected End Date:
02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Kalispell

Overall Qct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources
Totai CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of scaltered site foreclosed single family homes

Location Description:

Single Family Scattered Site within City limits of Kalispell MT

Activity Progress Narrative:

Environmental: statutory checklist and pulblications completed

Start up conditions completed

N/A $1,500,000.00

N/A $1,500,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 £0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Acquisition anticipaled to begin January/February 2010 and ongoing

Performance Measures

# of Properties

# of housing units

This Report Period

Low Mod
0 0
\] 1]

Cumulative Actual Total / Expected

Total Low Mod Total
] 0/0 /0 012
0 00 00 012



# of buildings {non-residential)
## of Households benefitting

# of Parsons benefitting

# of Permanent Jobs Created

# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

S o o o O o o O

Total acquisition compensation to

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

S o o o o O o 9O

o o o o0 o O O O

0/0
013
013
0/0
0/0
0/0
0/0
0/

0/0
0/9
0/
0/0
0/0
0/0
0/0
0/0

o/0
oMz
0/12

010

ey

0/0
0112

010

Amount




Grantee Activity Number: Kalispell 2

Activity Title: rehabilitation/reconstruction

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Kalispell Single Family Foreclosed
Projected Start Date: Projected End Date:
03/01/2010 07/31/2013

National Objective: Responsible Organization:
NSP Only - LMMI City of Kalispell

Overali Oct 1 thru Dec 31, 2009
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted NfA
Program Funds Drawdown $0.00
Obligated CDBG DR Funds $0.00
Expended CDBG DR Funds $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

rehab of scattered site acquired single family hormnes

Location Description:

Rehabilitation of scattered site acquired single family homes within City limits of Kalispell Mt

Activity Progress Narrative:

all start up, environmental conditions have been met

To Date
$500,000.00

$500,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Acquisition and contractor procurement to begin January/February 2010, Rehabilitation of acquired properties will follow and be

ongoing

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Propertias 0 0 0 0/0 0/0 oMz
# of housling units 0 0 0 0/0 0/0 0A2
# of Households benefitting 0 0 0 0i3 0/9 oMz

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources

Amount
No Other Funding Sources Found
Total Other Funding Sources
Grantee Activity Number: Missoula 1
Activity Title: Acquisition
Activitiy Category: Activity Status:
Acquisition - general Under Way
Project Number: Project Title:
Missoula Multi Family Foreclosed
Projected Start Date: Projected End Date:
02/01/2010 07/31/2013
National Cbjective: Responsible Organization:
NSP Only - LMMI City of Missoula
Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $1,500,000.00
Total CDBG Program Funds Budgeted NFA $1,900,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Activity 1 -Acquire foreclosed property to complete activities two and three for City of Missoula

Location Description:
1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

Environmental Assessment; underway anlicipated completetion March 1, 2010

Start up conditions completed
Acquisition anticipated March 2010

Performance Measures

#t of Properties

# of housing units

# of bulldings {non-residential)
# of Households benefitting

# of Persons benefitting

# of Permanent Jobs Created

This Report Period
Low

o o o o o O

Mad

o O 0o 0o o o

Total Low
010
0/0
G/0
0/0
0/0
0/0

o o o o o O

Mod
0/0

o/o
0/0
0/0
0/
0/0

Cumulative Actual Total /| Expected

Total
0

0/
0/0
0/0
0/0
0/0



# of Parcels acquired by 1] 0

# of Parcels acquired by admin 0 0

# of Parcels acquirad voluntarily 0 0

Total acquisition compensation to 0 0
Activity Locations

Address City
1311 East Broadway Missoula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

o o o o

0/0
0/0
0/0
0/

State
NA

0/0
0/0
0/0
010

0/0
o0
010
00

Zip
59802

Amount




Grantee Activity Number: Missoula 2

Activity Title: Demolition and clearance

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

Missoula Multi Family Foreclosed

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

National Objective: Responsible Organization:

NSP Only - LMM1 City of Missoula

Qverall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources NFA $135,000.00
Total CDBG Program Funds Budgeted NIA $135,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Activity 2 for City of Missoula - Demolition of foreclosed property, clearing of site in preparation for new construction {activity 3)

Location Description:
1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

Demolition activities anticipated April 2010

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 010 oM
# of housing units 0 0 0 0/0 010 0/0
# of buildings (non-residential} 0 0 0 0/0 0/0 010
# of Public Facllities 0 0 0 0/0 010 0/0
# of Businesses 0 0 0 0/0 0/0 0i0
# of Non-business Organizations 0 0 0 0/0 0/0 010
# of Households benefitting 0 0 0 0/0 010 0/0

Activity Locations
Address City State Zip
1311 East Broadway Missoula NA 59802



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources

Grantee Activity Number: Missoula 3

Activity Title: new construction
Activitiy Category: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

Missoula Mulii Family Foreclosed

Projected Start Date: Projected End Date:
07/01/2010 07/01/2013

National Objective: Responsible Organization:
NSP Only - LMMI City of Missoula

Overall Qct 1 thru Dec 31, 2008 To Date
Tota! Projected Budget from All Sources N/A $2,965,000.00
Total CDBG Program Funds Budgeted NIA $2,965,000.00
Program Funds Drawdown $0.00 $0.00
Obligated COBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program tncome Drawdown $0.00 $0.00

Activity Description:

Activity 3 - New construction of 115 rental units for LMMI households, including site work and infrastruciure

Location Description:
1311 East Broadway, Missoula MT 59802

Activity Progress Narrative:

New Construction anticpated to begin July 2010
Contractor Procurement planned

Performance Measures

This Report Peried Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0i0 0115

# of Households benefitting 0 0 0 0/29 0/86 0115



Activity Locations
Address - City
1311 East Broadway Missoula

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
59802

Amount




Grantee Activity Number: MT-NSP-607000

Activity Title: Program Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SA State Administration

Projected Start Date: Projected End Date:

03/19/2009 07/01/2013

National Objective: Responsible Organization:
N/A State of Montana

Overall Oct 1 thru Dec 31, 2009
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $140,000.00
Obligated CDBG DR Funds $880,000.00
Expended CDBG DR Funds $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Program Administration for NSP for the State offices for the duration of project activities.

Location Description:

To Date
$080,000.00

$980,000.00
$140,000.00
$980,000.00
$0.00
$0.00
$0.00
$0.00

Administration of NSP program from the State of Montana Department of Commerce, Community Development Division,

Helena MT.

Activity Progress Narrative:

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: Pondera 1

Activity Title: : Pondera Acquisition

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

Pondera Single Family Foreclosed

Projected Start Date: Projected End Date:

11/18/2009 07/30/2013

National Ohjective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pondera Counly

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $26,000.00
Total CDBG Program Funds Budgeted N/A $26,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 ~ $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of vacant foreclosed home to be resold to a household at or below 50% of AMI

Location Description:
219 1st Ave NE, Brady, MT

Activity Progress Narrative:

219 1st Ave NE: Purchased, Demo and redevelopment planned for 2010, anticipate providing financing for homeowner

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Med Total Low Mod Total

# of Properties 0 0 1 0/0 0/0 1M
# of housing units 0 0 1 00 0/0 1M
# of Households benefitting 1 0 1 L 0/0 11
Activity Locations
Address City State Zip
219 1st Avenua NE Brady NA 59416

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Amaount

Grantee Activity Number: Pondera 2
Reconstruction

Activity Title:

Activitiy Category:

Rehabllitation/reconstruction of residential structures
Project Number:

Pondera

Projected Start Date:

07/14/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Incoms Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Single Family Foreclosed
Projected End Date:
07/01/2010

Responsible Organization:
Pondera County

Oct 1 thru Dec 31, 2009 To Date
N/A $146,000.00

NiA $146,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 50.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Reconstruction of foreclosed property for households at or below 50% AMI

Location Description:
219 1st Ave NE Brady

Activity Progress Narrative:

219 1st Ave NE: demo and redevelopment, contractor procurement planned for 2010

Performance Measures

This Report Period Cumutative Actual Total / Expected

Low

# of housing units 0

# of Households benefitting 1

Activity Locations
Address

219 1st Ave NE

Total Low Mod Total
1 00 0/0 11

1 1M 0/0 171

City State Zip
Brady ) NA 59416



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Scurces

Grantee Activity Number: SKHA 1

Activity Title: acquisition
Activitiy Category: Activity Status:
Acquisition - general Planned

Project Number: Project Title:

Salish Kootenai Single Family Foreclosed

Projected Start Date: Projected End Date:
02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI Salish Kootenai Housing

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $100,000.00
Total CDBG Program Funds Budgeted N/A $100,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed scattered site single family homes

Location Description:

Scattered site single family foreclosed homes on Flathead Indian reservation

Activity Progress Narrative:
Environmental underway, Contract in process
Acquisition anticipated April 2010

Performance Measures
This Report Period

Low Mod
# of Properties 0 0
# of housing units 0
# of buildings {non-residential) 0 0

Cumulative Actual Total / Expected

Total Low Mod
0 0/0 0/0
0 0/0 010
0 0/0 0/0

Total
013
o3
0/0



# of Households benefitting

# of Persons benefitting

# of Permanent Jobs Created
# of Parcels acquired by

# of Parcels acquirad by admin

# of Parcels acqulred voluntarily

o o o o o o o

Total acquisition compensation to

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sourcas
No Other Funding Sources Found

Total Other Funding Sources

o o © O o o O

o o o o o o O

0/2
012
0/0
0/0
0/0
0/
0/0

on
on
0/0
0/0
0/
0/0
0/

013
03
o0
0/0
010
03
0/0

Amount




Grantee Activity Number: SKHA 2

Activity Title: _ Rehabilitation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Salish Kootenai Single Family Foreclosed

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI Salish Kootenai Housing

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from Al Sources N/A $200,000.00
Total CDBG Program Funds Budgeted N/A $200,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown ) ' $0.00 $0.00

Activity Description:

Rehab and reconstruction of acquired single family homes

Location Description:

Scattered site single family foreclosed homes on Flathead Indian Reservation

Activity Progress Narrative:

Rehabilitation activities anticipated to begin May 2010

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 /3
# of housing units 0 0 0 00 o/0 0/3
# of Households benefitting 0 0 0 02 on 0/3

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: SKHA 3

Activity Title: financing mechanisms
Activitiy Category: Activity Status:

Homeownership Assistancs to low- and moderate-income Under Way

Project Number: Project Title:

Salish Kootenai Single Family Foreclosed

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective: Responsible Organization:

NSP Only - LMMI Salish Kootenal Housing

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $100,000.00
Total CDBG Program Funds Budgeted N/A $100,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

financing mechanisms for purchase of single family homes

Location Description:

Scattered site foreclosed single family homes on Flathead Indian Reservation

Activity Progress Narrative:

Anticipate providing financing to homebuyers following completion of rehab or redevelopment

Performance Measures

This Report Period

Low
# of housing units 0
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Cumulative Actual Total ! Expected

Total L.ow Mod Total
0 0/0 0/0 013
0 0/2 on 03



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Gther Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Amount




